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us EPA RECORDS CENTER REGION 5 

418461 

MONTHLY PROGRESS REPORT I 
EPA CONTRACT NO. EP-S1-06-03 I 

TASK ORDER NO. 0011-RS-BD-B51Q ^ 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (August 29. 2009 - September 25. 2009) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared tfie August 2009 Monthly Progress Report and Invoice and 
submitted to EPA on September 17, 2009. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is technical hours and 
$656.60, which represents a cumulative total of  LOE and $243,158.28. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

' • Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 1 September 2009 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 8/29/2009 

Reporting Period To: 9/25/2009 

Invoice Date: 10/15/2009 

Invoice Number: A036 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

TOTAL, Nobis Engineering COSTS 544.56 45,276.37 

Name 

PRIME CONTRACTOR, 

Labor 

[Harding, Scott 

Riel, Janet 

Rathburn, Brenda 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Job Category 

Nobis Engineering 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Project Administrator Total 

Current 

Hours Dollars 

254.43 

61.36 

168.06 

60.71 

544.56 

Cumulative 

Hours Dollars 

5,072.22 

1,314.88 

8,048.71 

1,769 05 

45,131.82 

Approved Budget 

Hours Dollars 

57,406.82 

5,153.82 

11,316.04 

478.00 

127,356.08 

128,683.87 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 8/29/2009 

Reporting Period To: 9/25/2009 

Invoice Date: 10/15/2009 

Invoice Number: A036 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

112.04 45,424.51 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Goddard, Kali E 

Cost Reporter Total 

SUBTOTAL, Labor 

112 04 

112.04 

3,349.21 

45,105.13 

3,406.04 

51,110.97 

52,974.15 

SUBTOTALS ME AND TEAM SUBS) 

Name Job Category 

t 

Dollars 

ve 

H Dollars 

udget 

Ho Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

656.60 

0.00 

0.00 

0.00 

656.60 

90,236.95 

463.93 

0 00 

0 00 

90,700.88 

178,467.05 

3,190.97 

0.00 

0.00 

181,658.02 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

656.60 

0.00 

0.00 

0.00 

656.60 

232,481 49 

10,676 79 

0 00 

0.00 

243,158.28 

474,800.29 

24,342.71 

0.00 

0.00 

499,143.00 

Average Hourly Rate 131.32 130.37 140.22 

.Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

384,888.00 

0.00 

0.00 

384,888.00 

474,800.29 

24,342.71 

0.00 

499,143.00 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 8/29/2009 

Reporting Period To: 9/25/2009 

Invoice Date: 10/15/2009 

Invoice Number: A036 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Project Administrator 

Total 

Labor Dollars 

656.60 

Other Direct Costs 

0 00 

Subpool 

0.00 

Fees 

0 00 

Total Dollars 

656.60 

Task Order Totals 656.60 0.00 0.00 0.00 656.60 

Cumulative To-Date 

Task 
No. 

01 

03 

Task 
Cat. 
Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Labor Dollars 

90,236.95 

141,681.82 

Other Direct Costs 

463.93 

10,212.86 

Subpool 

0.00 

0.00 

Fees 

0.00 

0 00 

Total Dollars 

90,700 88 

151,894.68 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Cumulative To-Date 

Task Order Totals 

Task Order Expenditure Limit 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 8/29/2009 

Reporting Period To: 9/25/2009 

Invoice Date: 10/15/2009 

Invoice Number: A036 

Invoice Purpose: Monthly Progress 

Task 
No. 

09 

Task 
Cat. 

Code 

RR 

Labor Hours 

Technician-Field Jr 

Program Manager 

Total 

Program Manager 

Total 

Labor Dollars 

562.72 

Other Direct Costs 

0.00 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

562.72 

232,481.49 10,676.79 0.00 0.00 243,158.28 

384,888.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: BS1Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 8/29/2009 

Reporting Period To: 9/25/2009 

Invoice Date: 10/15/2009 

Invoice Number: A036 

Tasli 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Tasli 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

90.700 88 

0.00 

151,894.68 

562 72 

0 00 

0.00 

0 00 

0 00 

0.00 

Dollars 
incurred But 
Not Invoiced 

0 00 

0.00 

0 00 

0 00 

0 00 

0.00 

0 00 

0.00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

90,700 88 

0.00 

151,894 68 

562 72 

0 00 

0.00 

0 00 

0 00 

0.00 

Approved Budget 

Hours Dollars 

181.658.02 

6,971.60 

173,090.53 

49,745 62 

33,960 65 

15,549 40 

21,917 20 

14,728.26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours 
invoiced 

% Dollars 
Invoiced 

49.93% 

0.00% 

87 75% 

1 13% 

0 00% 

0.00% 

0 00% 

0.00% 

0.00% 

% InVd + 
Incr'd But 
Not Inv'd 

49 93% 

0 00% 

87.75% 

1 13% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

Expenditure 
Limit 

Houre Dollars 

181,658 02 

6,971 60 

173,090 53 

20,071 39 

0 00 

0.00 

0 00 

0 00 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dollars 
invoiced 

49.93% 

0 00% 

87 75% 

2 80% 

0 00% 

0 00% 

0.00% 

0.00% 

0.00% 

TOTAL 243,158.28 0.00 381,791.54 63.69% 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 8/29/2009 

Reporting Period To: 9/25/2009 

Invoice Date: 10/15/2009 

Invoice Number: A036 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

GO • 

Task Title 

Proj Planning & Support 

Community involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Cumulative 

Loaded Dollars 
Invoiced 

90,700 88 

0.00 

151,894.68 

562 72 

0 00 

0 00 

0 00 

0 00 

0.00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0.00 

0.00 

0.00 

0.00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

90,700 88 

0.00 

151,894.68 

562.72 

0.00 

0 00 

0.00 

0.00 

0 00 

Approved Budget 

Dollars 

181.658.02 

6,971 60 

173,090 53 

49,745.62 

33,960 65 

15,549.40 

21.917 20 

14,728 26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

49 93% 

0 00% 

87.75% 

1 13% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

% Inv'd + 
incr'd But 
Not Inv'd 

49 93% 

0 00% 

87.75% 

1.13% 

0.00% 

0 00% 

0.00% 

0.00% 

0.00% 

Estimated Cost 
At Completion 

Hours Dollare 

181,658 02 

6,971 60 

173,090 53 

49,745 62 

33,960 65 

15,549 40 

21,917 20 

14,728.26 

1,521 72 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dollars 
involcsd 

100 00% 

100 00% 

100.00% 

100 00% 

100 00% 

100 00% 

100.00% 

100.00% 

100.00% 

100.00% 
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Standard Form 1034 

Revlsei) January 1980 

Department of Ihe Treasury 

1 TFRM 4-2000 

1034-118 

PUBUC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A036 

U.S DEPARTMENT, BUREAU. OR ESTABLISHMENT AND LOCATION 

Environmental Protect ion Agency 

Research Triangle Park 

Financial IManagement Center (D143-02) 

Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

October 15, 2009 
SCHEDULE NO 

COMTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 

REQUISmON NUMBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

DATE IMVOICE RECEIVED 

Discourrr TERMS 

t'AYEE'SAicVNUMBEft 

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 
SHIPPED FFtOM TO WEIGHT GOVERNMENT B/L NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVCE 

ARTICLES OR SERVICES 
(Enter descnptfon, item number of contract of Federal supply 

schedute, and other Information deemed necessary) 

QUAN­
TITY 

UNIT PRICE AMOUNT 

08/29/09 • 09/25/09 Task Order 0011-RS-BD-B51Q, AAiiwaukee Solvay Coke & Gas RI/FS OS $656.60 

INGCLASSIFICAnON 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY ON (Name of Bank) 

CASH 

s 

PAYEE J 

1 When stated in forBign currency, insert name of currency 
2 tf Ihe abHIty to certify and authority to approve are combined in one person, one signature is necessaiv: 

otherwise the approving oflicer vn'ili sign In the space provided, over his official title 
3 When a voucher is receipted in the name of a company or corporation, the name of the person vnril'mg the company 

or corporate name, as weU as the capacity In which he signs, must appear For example: 'John Doe Company, per 
John Smith, Secretary" or Treasurer', as the case may be 

Previous edition usaU* US GOVERNMENT PRINTING OFFICE 1986-0-431-248420630 NSN 7640.00.634-4208 

PRIVACY ACT STATEMENT 
Tlie information requested on this form is required under the provisions of 31 U.S.C. 62b and 82c, for the purpose of 
disbursing Federal money. The information requested is lo identify the particular creditor arxl the amounts to be paid. 
Failure to fumish Ihb informatior wifl hinder discharge of the payment obligatron. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A036 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, August 29, 2009 - Friday, September 25, 2009 

HOURS: 
Prime 

Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer IVIid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $499,143.00 

EXPENDITURE LIMIT: $384,888.00 

Company Co ineering 
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Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A036 

Schedule No: 

Sheet No: 7 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

~ Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
544 56 

0.00 

0.00 

112.04 

112.04 

0.00 

0.00 

656.60 

0.00 

656.60 

Cumulative 
46,159.21 

144.55 

0.00 

196,854.52 

196,854.52 

0.00 

0.00 

243,158.28 

0 00 

243,158.28 

Company Confldentlal - Proprietary Information of Nobis Engineering 
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RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. 

EP-S1-06-03 

TO No 011-RSBD-B51Q 

REPORTING PERIOD AUQUSt 29, 2009 -
September 25, 2009 
TOPO Denise C. Boone 

CONTRACTOR Nobls Engineering, Inc. 

TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 
INV# 

A036 

DUE DATE October 25, 2009 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 

Computer charges 

Travel 

Equipment 

Level of team subcontractor effort charged is 
commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 

YES 

Y 

Y 

Y 

Y 

NO 

Y 

Y 

Y 

Y 

N/A 

Y 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: 

j jen ise \ j . cQo 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 




